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FY 2008 Budget Briefing

Meeting Objectives

* Provide Federal Budget Process Summary

* Provide River Protection Project (RPP) information
— Hanford Funding History
— RPP Critical Activities
— RPP Key Commitments
— RPP Key Priorities
— Managing a Dynamic Program
— Funding Summary
— Planned Accomplishments by Project

 Promote discussion and gather timely input
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FY 2008 Budget Briefing

The Federal Budget Process Summary

CY 2005 CY 2006

— FY 2005 FY 2006 FY 2007

FY 2008 Planning Field Budget| HQ Review OMB

Formulation Process Process Review

FY 2007 HQ Review OoMB Congressional Budget Internal

Review Process Review Process Enactment or Budget
Continuing Allocation
Resolution

FY 2006 Congressional _ Year-end closeout

Execution Process Execution of FY 2006 Budget And Management

Review
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FY 2008 Budget Briefing

Hanford EM Funding History
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FY 2008 Budget Briefing

RPP Management Summary Schedule
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FY 2008 Budget Briefing

~ River Protection Project (RPP) Critical
Activities

« RPP Management Summary Schedule identifies critical
project activities

— Ciritical path and key activities have not changed

— Continue early discussions/negotiations with Regulators regarding TPA
milestones

— Schedule will be revised once ORP receives Energy Systems
Acquisition Advisory Board (ESAAB) approved updated baselines
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FY 2008 Budget Briefing

River Protection Project Key Commitments

« Safely manage 53 million gallons of Hanford tank waste
e  Build a robust Waste Treatment and Immobilization Plant (WTP)
» Manage WTP and Tank Farms as an integrated system
*  Pursue supplemental treatment capabilities
* Rely on the Tri-Party Agreement process to prioritize risk
* Collaborate with Regulators, Stakeholders, and Tribal Nations and consider feedback into
planning activities
— March 16 - Regulator Briefing
— March 20 - HAB Briefing
— March 27 - Public Briefings

— April 6 - HAB Meeting
— April 14 - Budget Submittal due to HQ
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FY 2008 Budget Briefing

River Protection Project Key Priorities

 Implement updated ESAAB approved baseline for Tank Farms

« Continue design and construction of the WTP with focus on PT and
HLW

« Manage the Tank Farms in a safe and environmentally compliant
condition and continue to retrieve SST waste at a reduced pace

» Ultilize project efficiencies to accelerate mission critical activities
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FY 2008 Budget Briefing
Managing a Dynamic Program

* Managing the revised cost and schedule impacts due to technical and
design issues along with budget fluctuations and changes in budget
structure

« Addressing the impacts from delayed WTP start on the timing of retrieval,
treatment, disposal, and closure activities

 Managing WTP project execution as five separate projects

* Resolving performance issues related to safety and quality (vapors,
contamination events, etc.)

« Completing the Hanford Environmental Impact Statement (EIS) addressing
tank closure and Hanford Site waste management and issuance of a
Record of Decision (ROD)

« Addressing uncertainties related to tank waste determination decisions due
to the State of Washington not being a “covered State” under Section 3116
of the National Defense Authorization Act (tank closures)

* Resolving the retrieval, treatment, and disposal of any tank waste as
transuranic (TRU) waste at the Waste Isolation Pilot Plant (WIPP)

* Resolving potential impediments to completing SST retrievals and
conducting SST closures as a result of the Cleanup Priority Act (1-297)

 Demonstrating the bulk vitrification technology as the supplemental
immobilization path for low-activity waste

3/20/2006 9
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Funding Summary (Dollars in thousands)

FYo7

FY06 President's | FYO8 Target

PBS Project # PBS Title Allocation (1) Budget
ORP-0014 |N/A Tank Farms - Operating Expense $ 325,721 | $ 273,656 248,205
03-D-403 Tank Farms - Line ltem Canister Storage Building | $ -1 $ - 24,890
Subtotal ORP-0014 $ 325,721 | $ 273,656 273,095
ORP-0060 |Multiple Line item Major Construction - WTP $ 520,759 | $ 690,000 580,325
ORP-0100 |N/A Hanford Advisory Board $ 466 | $ 471 471
Total - RL Office Total $ 846,946 | $ 964,127 | $ 853,891

Note 1: The FY 2006 allocation reflects the 1 percent across-the-board recission, and includes funds held at HQ.

ORP will be submitting an FY 2008 Over-Target Budget request.
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Breakout Sessions
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FY 2008 Budget Briefing

Planned Accomplishments

Waste Treatment and Immobilization Plant (WTP)

(ORP- 0060)

FY 2008 Key Planned Accomplishments

« Continue design and construction of the WTP with focus on PT and HLW facilities

Continue design work on all facilities

Continue PT facility construction activities including: placement of concrete and
installation of structural steel, electrical systems, and plant equipment

Continue HLW facility construction activities including: installation of piping,
insulation, HVAC, structural steel and the placement of concrete

Install insulation in Low Activity Waste (LAW) facility

Perform Balance of Facilities (BOF) work on the: Diesel Generators building, Glass
Former Storage building, Chiller Compressor Building and the Chemical Storage
building

FY 2008 Proposed Over-Target Activities

» Accelerate WTP critical path construction — HLW
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FY 2008 Budget Briefing

Planned Accomplishments

Tank Farms (ORP-0014)

FY 2008 Key Planned Accomplishments

« Manage the Tank Farms in a safe and compliant manner
o Continue to retrieve SST waste at a reduced pace

e Initiate construction of the DBVS

» Issue Hanford EIS

* Implement updated approved ESAAB approved baseline

FY 2008 Proposed Over-Target Activities

 Accelerate construction of DBVS
* [|nitiate C-Farm closure demonstration
 Perform additional SST retrievals
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